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de maximis? inc. 

Via Electronic Mail 

April 15, 2016 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

450 Montbrook Lane 
Knoxville, TN 3 7919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
March 2016 Monthly Progress Report #023 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the March 2016 monthly progress 
report. 

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike 
Samples at (865) 691-5052. 

Sincerely, 
de maximis, inc. L 
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1Bennie L. Underwood/ y-· 
Project Coordinator 

BLU/MHS/akw 
Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #023 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: March 2016 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• On March 3, 2016, representatives on behalf of the Gary Development Landfill Site 
Group (Respondents) and AMG Resources Corporation (i.e., "AMG" or "neighboring 
property owner") met to evaluate and discuss the specific location of the Gary 
Development Landfill (Site) access gate, which was to be installed on AMG's property [a 
road along AMG's southern property boundary will be utilized for access to the Site]. 
Agreement was reached to modify the Non-Exclusive Limited Right of Access 
Agreement (Access Agreement) allowing the fence and gate to be installed at the 
property line between the eastern edge of AMG's property and the Site, instead of the 
western edge of AMG's property. A signed Access Agreement modification was 
received from AMG on March 29, 2016. 

• With a transmittal dated March 10, 2016, the Respondents Contractor (Parsons) 
submitted directly to EPA certificates of insurance and a copy of policies in accordance 
with Section XXV (Insurance) of the Administrative Settlement Agreement and Order on 
Consent for Remedial Investigation/Feasibility Study (AOC). · 

• During the reporting period, access was coordinated with the Indiana Department of 
Natural Resources (DNR) to the off-site pond proposed for background sampling, and 
the Respondent's contractor performed a visit pursuant to Section 3.5.3.3 of the RI/FS 
Work Plan. 

• Subcontractor screening and procurement was continued. 

• Planning for mobilization of the Site trailer and storage unit included a meeting with the 
Northern Indiana Public Service Company (NIPSCO) to coordinate electrical hookups. 

• Initiated offsite water well survey task. 

• Initiated threatened and endangered species literature search. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 
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WORK PLANNED FOR NEXT TWO MONTHS 

• Continue implementation of the RI/FS Work Plan in accordance with the schedule. 

• Complete subcontractor screening, and procurement. 

• Initiate installation of access gate and no trespassing signage. 

• Set up site trailer/equipment storage area, and schedule site utility hookup. 

• Clear access paths for sampling and drilling locations. 

• Perform on-site building evaluation. 

• Complete literature/information review for threatened and endangered species. 

• Complete offsite water well survey. 

C. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• 2Q16 - Provide EPA with a project schedule on a task basis. 

• 2016 - Submit collected information to EPA following visit to background surface 
water and sediment sampling location. 

• 2016 - Submit proposed subcontractor names/information for EPA approval. 

D. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

E. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

F. COMMUNITY RELATIONS ACTIVITIES 

• None. 
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